Group 04

TA Screener 2

Heikin Ashi Candle Stick Pattern on Changing Colours

Minutes of Meeting

07-Dec-2022

Agenda:

- Understanding the project
- Discussing the functionalities required
- SRS document and Excel preparation
- Making of HLD
- Making of LLD
- RTM preparation

Action:

Action Item	Responsibility	Planned Finish Date
DFD level 0	Meghana Birajdar	07-Dec-2022
DFD level 1	Deshashri Kakade	07-Dec-2022
SRS document	Vijaya Gotarane	07-Dec-2022
SRS excel sheet	Saurav Kumar,Samiksha Dubal	07-Dec-2022
LLD	Deshashri,Meghana,Vijaya	07-Dec-2022
HLD	Vijaya,Deshashri,Meghana	07-Dec-2022
RTM	Surav Kumar,Samiksha Dubal	

08-Dec-2022

Agenda:

- Discussing coding guidelines
- Story board preparation
- Designing header file
- Designing main menu
- Implementing customer management function

Action:

Action Item	Responsibility	Planned Finish Date
Story board	Deshashri,Vijaya	08-12-2022
Header file	Meghana	08-12-2022
Main menu	Saurav,Samiksha	08-12-2022

Customer management function	Deshashri	08-12-2022

09-Dec-2022

Agenda:

- Menu
- Linked List
- Stock details
- Heikin-Ashi Creation
- QMS_UT_IT_REPORT

Action:

Action Item	Responsibility	Planned Finish Date
Menu	Meghana,Vijaya	09-12-2022
Linked List	Deshashri,saurav	09-12-2022
Stock details	Vijaya	09-12-2022
Heikin-Ashi Creation,Colour Change Function	Deshasri Saurav	09-12-2022
QMS_UT_IT_Report	Saurav	09-12-2022

10-Dec- 2022

Agenda:

- Code Inspection Log
- Tools Report
- Makefile
- Uploading documents in Github

Action:

Action Item	Responsibility	Planned Finish Date
Code Inspection Log	Deshashri Kakade	10-12-2022
Sprint report	Meghana,Samiksha	10-12-2022
Makefile	Saurav Kumar	10-12-2022
Uploading documents in github	Vijaya Gotarane	10-12-2022